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Schedule Update 

Andy Ledford passed out an updated schedule, and specified that the float associated with 
the activities is appropriate because it is the total float for the specific line item. 

Additional Comments on the Portions of Part I and Part I11 of the IM/IRA-Decision 
Document. . 

Alan MacGregor commented that the costs specified in the document should be 
standardized. He also commented that the text should be clarified to state that a 
technology needed, to be full scale demonstrated, but not necessarily demonstrated at a 
DOE facility. ES will address these additional comments along with the comments that 
were received at the previous team meeting. 

Contaminants of Concern 

Richard Henry discussed that gray areas have been identified during implementation of the 
agreed upon approach to identifymg COCs. The gray areas exist with certain contaminants 
that were initially thought to be Preliminary COCs based on historical data and RFI/RI 
data that had not been fully validated. Upon receipt of final RFI/RI validation results 
some contaminants are determined to be non-detected in the RFI/RI data, but the 
IM/IRA data (and PRG calculations) include these contaminants. Therefore, there is a 
potential for inconsistencies between Part I1 and Part 111 of the IM/IRA decision 
document, or a confusing explanation of the data interpretation requirements of the 
different programs (Risk Assessment Guidance vs RFI/RI guidance). It was decided that 
professional judgement would be used during data interpretation because 3 basic scenarios 
could occur: 

1) The historical data might not be accurate or valid and should not be included 
(such as posting non-detects as the detection limit) 

2) The historical data might be accurate, but was not identified by the RFI/RI 
program 

3) The historical data might have been accurate when it was taken but the 
contaminants may have migrated or degraded prior to the RFI/RI sampling. 

Andy Ledford specified that all COC deletions based on professional judgement 
should be presented to the team. 

ES will consider these scenarios on a case by case basis during the review of the analytical 
data and present a list of COCs based on the agreements made at previous meetings and 
engineering judgement for any identified gray areas. As the COC list changes the modified 
PRGs may also change. 

It was discussed that additional characterization samples may be required to delineate 
horizontal and vertical extent of "hotspot"/hillside contamination. The characterization 
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could be done prior to IM/IRA implementation, or during implementation. This might 
depend upon the selected alternative and how the contaminated soils would be handled. 
If the soils were to be disposed off-site, then the characterization could be performed 
during implementation. However, if the contaminated media were to be consolidated 
under an engineered barrier, then additional characterization would be necessary during 
the IM/IRA design phase. 

Andy Ledford requested that a logic. chart be developed for additional sampling and 
analysis. ES will work with Randy Ogg to develop a logic chart. 

Harlan Ainscough indicated that it might be possible to address the hillside contaminated 
soils as part of the groundwater corrective actions. He also indicated that the PRGs might 
be modified again to address only the COG identified on the hillside. Phil Nixon stated 
that the PRG equations would not change, but the PRGs would be reduced if the number 
of COG were be reduced. Harlan Ainscough will investigate this idea with his risk 
assessment specialists at CDH. ES will investigate whether there will be a change in the 
number of COCs will change. 

4) U-235 Background Issue 

Becky Cropper issued a revised calculation that includes data for U-234 and specified that 
the statistics for U-235 were still being verified to confirm on the background + 2 standard 
deviation result. In general it was discussed that the U-235 background data is considered 
to be reflective of the natural isotopic ratios, and the standard deviation is high due to a 
high variability in the analytical results. 

5 )  Reestablishment of the IHSS Boundaries 

The IHSS boundaries were established to determine the point-of-compliance for the SEPs. 
Upon closure, the point of compliance will have to change for the post-closure care 
monitoring because the extent of an engineered barrier will likely cover the original point- 
of-compliance. Harlan Ainscough indicated that re-defining the IHSS would permit the 
movement of contaminated media within the IHSS without triggering the LDR placement 
issue. However, Harlan stated that the IHSS boundaries could only be expanded to 
encompass the area of the original SEPs. Randy Ogg indicated that it was agreed at 
previous team meetings that the scope of the IM/IRA did not include the original SEPs. 
Contaminated media is likely to exist outside of the boundaries of the original SEPs. 
Therefore, it is not likely that there is anything to be gained by re-defining the IHSS 
boundaries. 

Phil Nixon specified that most of the COCs had concentrations that were less than the 
LDR treatment levels for soil and could therefore be consolidated within the SEPs. 
Cadmium and nickel are two COCs that exceed the PRGs and the LDR treatment levels. 
Therefore, a CAMU concept would need to be adopted for the IM/IRA to allow the 
consolidation of soils contaminated with these constituents within the SEPs. 
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6) Detailed Evaluation of Alternatives. 

Phil Nixon presented'the results of the detailed evaluation of alternatives and provided a 
draft document for team review and comment. ES recommends an alternative which 
leaves the liners in place, consolidates contaminated media within the SEPs, and constructs 
a RCRA compliant engineered cover over the SEPs. The liners will contain the 
contaminated media and provide a stable base for the construction of the engineered cover. 
The engineered cover will minimize precipitation infiltration such that the contaminated 
media and liners are not subjected to a liquid hydraulic head liquid. This alternative was 
recommended strictly on its technical appropriateness and the political issues were not 
considered. A determination that the liners can remain in-place and the adoption of a 
CAMU concept will be required to implement this alternative. The team was asked to 
comment on the document by the close of business on Tuesday December 7,1993. Team 
concurrence with a selected alternative is required at the December 14, 1993 meeting so 
that ES can begin the conceptual design according to schedule. 

7) Landfill Siting Criteria 

In the event that the ES selected alternative is ratified and the resolution of the liner issue 
indicates that the hazardous waste landfill siting requirements apply to the closure of the 
SEPs with the liners left in-place, then DOE will need to comply with the substantive 
requirements of the siting criteria. The team reviewed the requirements to establish 
whether it might be possible to meet them. 

Requirement 2.4.1- Long Term Protection of Human Health and the Environment 

It was agreed that compliance with all the other requirements would determine whether 
this requirement was achieved. 

Requirement 2.4.2- Groundwater Quality 

It was agreed that compliance with this requirement would be demonstrated by the 
performance of a vadose zone contaminant flow and transport model that would provide 
anticipated leachate concentrations as a source of groundwater contamination. Compliance 
would be achieved if the modeled COC leachate concentrations are less than the 
groundwater protection standards. It was agreed groundwater flow and transport modelling 
and risk assessment would not be required. 

2.4.3- Surface Water Quality 

It was agreed that the design of an engineered cover would address surface water runoff 
and the siting criteria could likely be achieved. 

2.4.4- Air Quality 

It was agreed that the engineered cover would address the impacts to air quality. ES is 
currently performing air quality modeling which may be useful to demonstrate compliance. 
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2.4.5- Subsurface Migration 

It was discussed that the vadose zone modeling that would be performed for 2.4.2 would 
be used to demonstrate compliance with this requirement. No risk assessment activities 
would be required. 

2.4.6- liner integrity 

It was discussed that the integrity of any liner used in the engineered cover design would 
be adequately protected or covered. 

2.4.7- L.eachate/runoff control 

It was agreed that this requirement would be addressed from a surface water runoff 
perspective during the design of the engineered cover. Leachate control would not be 
addressed because the site would be closed and the engineered cover and the cover would 
minimize infiltration. 

2.4.8- Closure 

This requirement is not applicable since the SEPs are in the process of being closed. 

2.4.9- Groundwater Monitoring 

This requirement would be addressed by the post-closure monitoring system that will be 
installed as a component of the closure plan. 

2.4.10- Design Certification 

The design of the engineered cover would have to be certified by a Professional Engineer 
or a Professional Geologist. This is not anticipated to be a problem. 

2.5.1- General Siting/Design Requirements 

It was agreed that this requirement would be achieved if compliance with the Section 2.4 
and 2.5 requirements were met. 

2.5.2- Operational Requirements 

It was determined that these requirements did not apply to the SEPs since they were 
undergoing closure. However, the Rocky Flats Plant would meet the requirements. 

2.5.3- 1000 Year Protection 

It was discussed that it would have to be demonstrated that the site geophysics would have 
to be shown to be stable for 1000 years. In addition the engineered cover design would 
have to consider lo00 year effectiveness. This is' likely to increase the anticipated cost of 
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the engineered cover. It may also be very difficult to construct an engineered cover 
designed to last loo0 on the OU4 site due to the existing slope of the northern hillside. 
ES will work on a magnitude of cost estimate for a lo00 year cover. Information may be 
obtained during the upcoming trip to Hanford to discuss their work in designing a lo00 
year engineered cover. 

2.5.4- Liner Design 

These requirements were determined to be not applicable since the facility is being closed 
and no new subsurface liner is planned. 

2.5.5- Leachate and Runoff Control 

It was discussed that the potential for leachate to be generated is low due to the existence 
of the engineered cover which will minimize infiltration. The cover design will address 
surface water runoff. 

2.5.6- Location Controls 

Meeting this requirement will not be difficult due to the existence of the Rocky Flats 
buffer zone and the site access controls. 

It was determined that meeting these requirements would not be impossible, but a good 
deal of work would be necessary. It should be noted that compliance with many of the 
requirements would be qualitative as opposed to quantitative. If any one of the 
requirements is not adequately addressed or demonstrated, then the approval of the 
alternative is in jeopardy. Phil Nixon recommended that DOE continue to pursue with 
CDH whether the siting requirements apply to the closure of the SEPs because the design 
and construction of a 1000 year engineered cover will have a cost and potential 
implementability impact. 

RP-l I-'zo.wPF 6 



I 

OPERABLE UNIT 4/SOLAR EVAPORATION PONDS 

DECEMBER 14, 1993 

AGENDA 

OPTIONS ANALYSIS COMMENTS 8:00-8 : 3 0  

REGULATORY AGENCY APPROVAL 
FOR SELECTED ALTERNATIVE 8:30-10:00 

NORTH HILLSIDE CONTAMINATION 1 O : O O - l l  :oo 
ALTERNATIVES 

SOIL REMOVAL & DISPOSAL 
SOIL TRANSFER TO PONDS 
COVER W/ENOilNEERING BARRIER 

ENGINEERINQ BARRIER 
PERFORMANCE OBJECTIVES 11 : 0 0 ~ 1 ~ 2 : 0 0  

-FUNCTION IN A SEMIARID REGION 
-MINIMIZE LIQUID INFILTRATION 
-FUNCTION W/MINIMAL MAINTENANCE 
-MINIMIZE THE LIKELIHOOD OF PLANT, 
ANIMAL, AND HUMAN INTRUSION 
-ISOLATE WASTE FOR X YEARS 
-MINIMIZE EROSION 
-COMPLY W/RCRA/CERCLA 

LUNCH 

PHASE II RFI/RI STATUS 
PROCUREMENT 
SCOPE 

12:oo-1 :oo 

1 :00-1:30 

PHASE I RFI/RI ORlLLlNG 
POND 207 C/B NORTH MOBILIZATION . 1330-2:OO 

SCHEDULE REVIEW/STATUS . 2 :60-2:30 



OU4 PHASE I IM/IRA 
ISSUE IDENTIFICATION AND RESOLUTION PROCESS 

On September 30, 1993, the OU4 Project Coordinators for CDH, EPA and DOE signed the OU4 (Solar 
Ponds) Dispute - DraJt and Final Phase I RFI/RI Reports which modified the IAG schedule milestones. 
The OU4 Project Coordinators stated that implementation of the revised schedule for the OU4 Phase I 
activities will require active and continuous coordination between all parties. Because of this need for 
increased coordination, the parties (CDH, EPA and DOE) have jointly committed to increase the level 
of participation in the administrative and technical design process. 

To achieve this participation goal, the OU4 representatives from CDH, EPA and DOE/EG&G have 
agreed to meet on a regularly basis to status the project, to review interim deliverables, to discuss 
administrative, technical and regulatory requirements of the project, and to identify and resolve any 
issues. The key to the success of the IM/IRA project is the early identification and resolution of 
significant issues that could have an impact on meeting the IAG milestones. The purpose of this 
document is to provide the framework that will be followed for the identification and resolution of these 
key issues. 

1.0 General 

The issue resolution process is executed through the early identification, collegial planning, consultation 
and review from a multidisciplinary CDH/EPA/DOE/EG&G team (e.g., working group). The focus 
of the team is to select and implement a IM/IRA which is mutually agreeable to all parties (CDH, EPA 
and DOE).- [As used in the issue resolution process, mutual agreement will be by consensus 
(unanimous) between CDH, EPA and DOE. This issue identification and resolution process was also 
written with the understanding that the spokesperson for each party (CDH, EPA and DOE) present 
a t  the scheduled working group meetings has the authority to act on behalf of the designated OU4 
Project Coordinator.] 

The process that will be followed to identify and resolve OU4 IM/IRA issues is shown as Figure 1. The 
OU4 working group will consist of be representatives (including CDH, EPA, DOE, EG&G and ES) 
involved with the development and implementation of the OU4 IM/IRA. The working group will 
identify, prioritize and discuss potential issues. A subcommittee may be formed to further evaluate and 
discuss those issues that can not be resolved at the working group meeting. The subcommittee will 
present their findings and recommended resolution to the working group for consideration. If the issue 
still remains unresolved, the issue will be deferred to the "Star Chamber" for resolution. The "Star 
Chamber" consists of representatives from CDH, EPA and DOE to provide an informal forum for 
technical experts and decision makers to discuss and resolve issues prior to invoking formal dispute 
resolution under the IAG. The actual membership of the "Star Chamber" will be determined on a case- 
by-case basis and will be dependent on the nature of the issue. If the "Star Chamber" can not resolve 
the issue, the formal IAG dispute resolution provisions will be followed. 

Each of the major components of the OU4 issue identification and resolution process are described in the 
sections that follow. The target durations for each step in the issue identification/resolution process is 
provided on Figure 1. The durations may need to be adjusted depending on the complexity of the issue. 
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FIGURE 1 

ISSUE IDENTIFICATION AND RESOLUTION FLOW DIAGRAM 
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2.0 Issue Identification 

As IM/IRA alternatives are developed, potential technical and regulatory disagreements may be identified. 
The identification of these potential issues is a continual process throughout the IM/IRA effort. 

In keeping with the Total Quality Management philosophy, brainstorming sessions to identify potential 
issues will periodically occur at the scheduled working group meetings. The brainstorming sessions are 
not intended to fully resolve the issue, but to obtain mutual agreement that the item is an issue, to define 
what the issue entails, and to assign a priority for discussing and resolving the issue. Along with the 
priority of the issue, a target date by which a resolution is required will be established. It is intended to 
establish the target date so that none of the IAG milestones will be adversely impacted. 

The EG&G progrdproject manager will maintain a list of the issues and their assigned priority. This 
list will be updated as new issues are identified and old ones are resolved. The EG&G prograndproject 
manager will also integrate the target dates for issue resolution with the IMARA master schedule. The 
master schedule will be maintained and updated to ensure that all critical path issues are resolved in a 
timely manner. 

3.0 Issue Discussion and Resolution 

In general, a reasonable amount of time will be allocated to discuss each issue at one of the routine 
working group meetings. Following discussion, the issue will either be resolved by mutual agreement, 
tabled until another meeting (if resolution requires addition information or consultation with an individual 
not present), or referred to a subcommittee for further evaluation and development of a recommended 
resolution (if the issue can not be resolved within the meeting format). Listed below are the guidelines 
that will be followed for the resolution process. 

1) Scheduling of Issues: It is recognized that time constraints will limit the number of issues that 
can be placed on a single meeting agenda. As such, the scheduling of issues will be based on 
the priority assigned to the issue; the most critical issues (e.g., those which could adversely 
impact critical path tasks) will be discussed first. The EG&G prograndproject manager will place 
the most critical issues on the meeting agenda and allow a time for discussion that is consummate 
with the complexity of the issue. 

It is also recognized that some of the more complex issues will require a substantial amount of 
preparation time to discuss the issue. To ensure that the parties (CDH, EPA and DOE) have a 
sufficient amount of time to prepare, the EG&G progradproject manager will maintain and 
distribute a master schedule that includes proposed dates for discussing and resolving each 
identified issue. 

2) Issue Discussion: As stated above, a reasonable amount of time will be provided to discuss the 
issue. A moderator may be assigned to control the issue discussion. 

Each party (CDH, EPA and DOE) will be given an opportunity to provide an initial statement 
regarding their position and any justification for the position. The statement presenter should not 
be interrupted and only questions for clarification of the position should be asked. 
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After each party has provide their position, an interactive discussion regarding the basis for the 
positions will commence. The discussion will continue until either the issue is resolved, the 
parties determine that the issue will not be resolved within the time allocated or additional 
information is required. If the discussion time has expired prior to resolution, the parties may 
mutually agree to extend the discussion time if it is believed that resolution can be reached. 

If resolution within the time allocated appears unlikely, the parties may either table the issue until 
another meeting (if resolution requires additional information or consultation with an individual 
not present at the meeting), or refer the issue to a subcommittee for further evaluation and 
development of a recommended resolution. The subcommittee members will be chosen by mutual 
agreement of the parties (CDH, EPA and DOE). The number and expertise of the members will 
be dependent on the complexity of the issue, the nature of the issue and any schedule constraints. 

Each party will be provided an opportunity to make a closing statement. 

3) Subcommittee: As stated above, the parties may charter the formation of a subcommittee to 
further evaluate and discuss the issue outside of the meeting format. The subcommittee will 
generally consist of a limited number of working group members. The selected subcommittee 
members shall meet as frequently as required to formulate a recommended resolution within the 
time constraints established to meet the IAG milestone dates. The parties will establish a date 
when the subcommittee's recommendation is required. If necessary, each party (CDH, EPA and 
DOE) will providethe subcommittee a written paper that presents the details and justification for 
their position on the subject issue. The subcommittee will review these position papers in 
preparing the recommended resolution. 

The subcommittee chairperson will issue the recommended resolution to each of the parties prior 
to the scheduled working group meeting. The chairperson will also make a presentation at the 
working group meeting. At this point in time, the parties may mutually accept, modify or reject 
the recommended resolution. 

If no resolution of the issue can be achieved, the issue will be evaluated to the "Star Chamber". 

4) Issue Resolution: Mutual agreement of the issue shall be documented in the meeting minutes 
and shall be formally accepted upon concurrence of the meeting minutes. Formal acceptance of 
the resolution is not intended to preclude any party (CDH, EPA or DOE) of their rights to invoke 
dispute resolution as provided under the IAG or to challenge any resolution under applicable laws 
consistent with Part 29 of the IAG. 

4.0 "Star Chamber" 

If the working group can not resolve the issue, the issue will be elevated to the OU4 "Star Chamber". 
The "Star Chamber" consists of representatives from CDH, EPA and DOE that have particular expertise 
or decision making authority required to resolve the issue. The function of the "Star Chamber" is to 
informally resolve OU4 issues outside of the IAG dispute resolution process. 
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The parties will establish a date when the OU4 "Star Chamber's" decision is required. Generally, a time 
period of 10 to 15 days will be provided to the OU4 "Star Chamber" to evaluate and resolve the issue. 
More or less time will be allowed depending on the nature of the issue and potential IAG schedule 
milestone impacts. The OU4 "Star Chamber" members shall meet as frequently as required to formulate 
a resolution within the time constraints established to meet the IAG milestone dates. If necessary, each 
working group party.(CDH, EPA and DOE) will provide the OU4 "Star Chamber" a written paper that 
presents the details and justification for their position on the subject issue. The OU4 "Star Chamber" will 
review these position papers in resolving the issue. 

If the "Star Chamber" can not resolve the issue, the formal IAG dispute resolution provisions will be 
followed. 

5.0 DisDute Resolution Under the IAG 

If the "Star Chamber" can not resolve the issue, the EPA and/or DOE may invoked formal dispute 
resolution as specified in the IAG. [Note: The State has ultimate approval authority over the Decision 
Documents generated for State Lead OUs. Invoking the IAG Dispute Resolution process is also not 
intended to preclude any of the parties from seeking resolution of the issue by other appropriate means.] 

For those issues which DOE disagrees with the State's position, the provisions of the IAG Part 12 
RESOLUTION OF DISPUTES, which is the dispute resolution process for State lead OUs, will be 
followed. If appropriate, any position paper developed by the Working Group, Subcommittee, and/or 
"Star Chamber" will be provided to the OU4 Project Coordinators for consideration. 

For those issues which EPA disagrees with the State's position, the provisions of the IAG Part 27 
DISPUTE RESOLUTION BETWEEN STATE AND EPA will be followed. If appropriate, any position 
paper developed by the Working Group, Subcommittee, and/or "Star Chamber" will be provided to the 
OU4 Project Coordinators for consideration. 
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December 14, 1993 
SP307:121493:02 

Mr. Randy T. Ogg 
Program Manager, Environmental Restoration 
EG&G Rocky Flats 
P.O. Box 464, Building 080 
Golden, Colorado 80402-0464 

Dear Mr. Ogg: 

Enclosed is the ES trip report for the Hanford trip that was taken with you and your staff 
on December 7 and 8, 1993. The purpose of the trip was to investigate the 10Wyear 
Hanford engineered cover design and sonic drilling techniques. 

If you have any questions, please feel free to contact me at 831-8100, extension 207. 

Sincerely, 

ENGINEERING-SCIENCE, INC. 

Philip #. Nixon 
Project Manager: Solar Pond IM/IRA 

cc: M. Austin 
K. Ruger 
R. Wilkinson 
T. Kuykendall 
R. Henry 
R. Stegen 
S. Stenseng 
L. Benson 
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H. Heidkamp 
D. Myers 
K. Cutter 
T. Evans 
A. Conklin 
A. Fricke 
B. Cropper 
R. Martinez 
S. Hughes . 
P. Breen 
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ENGINEERING-SCIENCE, INC. 
1700 Broadway, Suite 900 Denver, Colorado 80290 
phone: (303) 831-8100 telecopy (303) 831-8208 

TRIP REPORT 

TO: Distribution DATE: December 7, 1993 

FROM: Philip Nixon 

REPORT #: SP307:121493:01 PROJECT #: Solar Pond 
IM/IRA 

PLACE: Hanford - Richland, Washington 

ATTENDANCE: DISTRIBUTION: 

Randy Ogg, EG&G 
Mark Austin, EG&G 
Steve Paris, EG&G 
Ernie O'Toole, DOE 
Richard Henry, ES 
Sandy Stenseng, ES 
Phil Nixon, ES 
Alan MacGregor, ERM 
Lorne Everett, Geraghty & Miller 
Dick Wing, Hanford 
Jerry Cammann, Hanford 
Glen Gee, Hanford 
Denny Myers, Hanford 
Mike Ligotke, Hanford 
Ken Peterson, Hanford 
Mike Fayer, Hanford 
Dave Freeman, Hanford 
Wally Walters, Hanford 
Dave Fort, Hanford 

SUBJECT: Trip Report 
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Members of the OU4 Solar Evaporation Pond (SEP) IM/IRA project representing EG&G, 
DOE, ES, ERM, and G&M traveled to the DOE Hanford site in Richland, Washington to 
investigate the engineered cover research that is ongoing. Westinghouse, Battelle Pacific 
Northwest Laboratory, and Kaiser are studying and developing an engineered cover that 
will maintain its integrity for lo00 years. 

The days events commenced with a morning meeting where Randy Ogg presented a 
history of the Rocky flats OU4 IM/IRA project to the Hanford team. The Hanford team 
then presented their study results and engineered cover design to the Rocky flats team. 
The afternoon consisted of a field trip to the 200-BP-1 area where a prototype 5-acre 
Hanford barrier will be constructed and a visit to the Field Lysimeter Test Facility (FLTF). 
A list of the Hanford team is enclosed as Attachment 1. An agenda for the day is 
enclosed as Attachment 2. 

1.) Rocky Flats Presentation to the Hanford Team 

Randy Ogg pres.ented a history of the SEPs and summarized the environmental 
constraints and issues at the OU4 SEPs as follows: 

The contaminants of concern are primarily nitrate, metals and radionuclides. 

The water table may be as shallow as 6 feet which is very close to the 
bottom of the 2078-South Pond. 

There is a steep slope to North Walnut Creek off the north edge of the 
basins. 

Seepage occurs on the north hillside and there is evidence that the hillside 
may have a tendency to slump. 

Surface soils on the hillside are contaminated. 

An inteceptor trench system (ITS) has been installed to collect contaminated 
ground water and to prevent contaminants from entering the North Walnut 
Creek. 

A suspected ground water contaminant plume extends past the ITS. 

The OU4 IM/IRA is being prepared under an Interagency Agreement that 
requires compliance with both the RCRA and CERCIA regulations. 
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Randy Ogg indicated that he would make copies of his slides and send them to the 
Hanford team. 

2.) Hanford Team Presentations to the Rocky Flats Team 

0 Jerry Cammann presented an overview of the approach that Hanford has 
developed for engineered cover design. Dames and Moore performed a 
component comparison analysis of the Hanford engineered cover to the 
RCRA requirements and prepared a report stating that the Hanford barrier 
is functionally equivalent to a RCRA compliant engineered cover. The 
Hanford barrier has two 6 inch lifts of asphalt concrete covered by a 200- 
300 mil liquid polymer asphalt coating.. The regulatory agencies have 
determined that this. asphalt liner is equivalent to a composite membrane 
system. In addition, the Hanford barrier has a capillary break that is 
equivalent to the upper liner in an RCRA cover which functions to keep 
moisture away from the lower barrier. 

I 

Hanford applies a 3 pronged integrated approach to permanently isolate wastes: 

1. Control of surface phenomenon such as recharge, erosion, and gas 
emission, by the use of infiltration barrier materials, biotic barriers, 
and human intrusion prevention measures. 

2. Control of the waste form via in situ stabilization or other methods to 
increase the waste stability, reduce the potential for contaminant 
leaching, and provide a stable base for the construction of an 
engineered barrier. 

3. Control of subsurface flow and transport via technologies such as 
slurry walls, sorbent barriers, grout curtains to control the flow and 
transport of contaminants. 

Jerry Cammann recommended that EG&G grout utility lines in place to stabilize the 
pipes and prevent subsidence of an engineered barrier. This recommendation is 
consistent with discussions that ES has had with EG&G. 

0 UICK wing presenrea an overview OT me naniora Barrier rrogram. 
Hanford is a DOE facility that has operated for approximately 40 years. It 
is anticipated that clean-up of the Hanford site could take as long as 30 
years. Research on enginedring cover design has been conducted at 
Hanford since 1985. Hanford uses a multidisciplinary team of experts to 
plan and conduct the studies and design. He indicated that the lo00 year 
design life of the Hanford barrier was selected in meetings and discussions 
with the regulatory agencies and the public. The cap is designed to 
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maintain its integrity (i.e., without maintenance) for a 1,OOO year period. 
Natural materials were used in the engineered cover design due to the lo00 
year design life. Design water drainage through the barrier is ~0.5 
mm/year which equates to hydraulic conductivity of 1 .OxlO-@ cm/sec. The 
hydraulic conductivity of the asphalt system has been tested at less than 
1 .Ox~o' '  cm/sec. 

Hanford uses 3 methods to evaluate the performance of the engineered cover: 

1) Field evaluations - research and testing of lysimters and small scale 
test caps. 

2) Study of Natural Analogs - study the effectiveness of natural soil 
materials in ancient mounds and archeological evidence of asphalt 
stability. 

3) Computer simulations 

The primary technical issues associated with the design of an engineered cover 
are: 

1. 
2. 
3. 
4. 
5. 
6. 
7. 
0. 
9. 

Infiltration of precipitation - limit drainage to c0.5 mm/yr. 
Erosion control (wind and water) ' 
Physical stability 
Bio-intrusion 
Human interference 
Selection of materials 
Remain maintenance free 
Control exhalation of noxious gases 
lo00 year design life 

The Hanford design utilizes a capillary break which consists of a sandlayer, gravel layer, 
and rip rap which roots will not penetrate due to the lack of moisture. The capillary break 
is based on the unsaturated flow principle where flow is restricted from fine-grained soils 
to coarse-grained soils unless the fine-grained soils reach saturation. The plant roots are 
therefore restricted to the silt loam gravel admix and the silt loam. Vegetation has been 
shown to be very effective at removing moisture from the upper layers of the engineered 
cover. Evapotranspiration is the mechanism by which infiltrated precipitation is removed 
from the silt loam layers. 

Dick Wing specified that Hanford considered natural clay materials for their 
engineered cover design, but determined that clay was not appropriate for the arid 
Hanford environment. Clay has a tendency to desiccate and crack in arid 
environments, which leaves channels for the migration of infiltration. Dick also 
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mentioned that there is a test site in Ogden, Utah where one RCRA cover, two Los 
Alamos covers, and one monolithic soil cover are being constructed for testing. 
Hanford expects to add one Hanford engineered cover to the Ogden research 
program. 

0 Dave Fortpresented the details of the Hanford engineered cover design. 

The layers of the Hanford engineered cover consist of (from surface to depth): 

Silt loam/gravel admix - supports vegetation 
Silt loam - supports vegetation 
Sand - prevents finer soils from filtering into riprap 
Gravel - prevents finer soils from filtering into riprap 
Basatt riprap - biotic barrier/capillaty break 
Gravel - drainage layer 
Asphaltic system - infiltration barrier 
Compacted top course - structural base. 

Dave indicated that the thickness of the layers was developed based on the 
required performance needs. 

The asphalt system has a 2% slope to promote lateral drainage, thereby reducing the 
hydraulic head. These materials cover the underlying waste. The basalt riprap is the 
layer which provides the majority of the side slope. Since precipitation that falls within the 
side slopes can infiltrate unimpeded, the lower asphalt system must extend under the side 
slopes. In addition, the sand and gravel layers under the silt loam layers turn up and run 
to the surface to contain the silt loam layers. This prevents filtering of the silt loams into 
the side slope riprap, and helps prevent lateral migration of liquids. Geotextile filter fabrics 
will be utilized between the filtering layers to maintain material segregation during 
construction. These fabrics are not expected to survive the life of the cover. 

Dave specified that the required "overhang" distance was based upon the depth of the 
waste and the geologic conditions. The "overhang" distance is defined as the lateral 
distance that the full cover system components must extend beyond the limits of the 
waste, to limit lateral infiltration into the waste. Ten meters may be used as a rule of 
thumb distance. 

Hanford is constructing a proto-type five-acre test cap that includes instrumentation for 
monitoring soil moisture content within and beneath the various layers that are intended 
to prevent the migration of moisture. The test engineered cover will use 2-inch to 2 1/2 
inch standard aluminum conduit for monitoring access tubes. Neutron probes and pan 
lysimeters will be installed 1 meter beneath the asphalt layer because they did not want 
the asphalt to cause interference. Final covers will not be instrumented at Hanford. 
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Rocky Flats will have to be careful if neutron probes are installed beneath the SEPs due 
to the location of the water table. 

0 Glen Gee presented a discussion on testing and monitoring. Glen Gee discussed 
the water balance equation that Hanford uses to design their engineered cover: 

where 

P = ' Precipitation 
AS = Change in storage 
ET = Evapotranspiration 
RO = Runoff 
D = Drainage recharge 

He predicted that the Rocky Flats evapotranspiration rate would be 2 to 3 times 
higher than Hanford and the amount of precipitation at Rocky Flats is 3 times 
higher than Hanford. Hanford is trying to maximize the rate of evapotranspiration 
as a means of removing water that infiltrates into the silt loam layers. Their 
research has shown that the optimum plant selection is dependent upon the soil 
type. Deep rooted shrubs are best for coarse sandy soils. Shallow grasses are 
effective for fine soils. It has been demonstrated by the lysimeter studies that 
engineered covers which have vegetated surfaces remove more infiltrated 
precipitation than bare soil surfaces. 

Glen specified that the asphalt layer must be located beneath the frost line so that 
the frost heave will not damage the system. 

0 Denny Myers presented cost information for the Hanford engineered cover 
design. Hanford has performed a cost analysis based on different sized covers 
and has determined that large caps have an economy of scale benefit over small 
caps. The economy of scale is based on the ratio of covered area to side slope 
area. The higher the ratio, the larger the economy of scale 

Cover Acres 
Hanford 

1 
5 

10 
100 
500 

Hanford Cover Modified Hanford Cover 
%/Acre %/Acre 

1,986 
1,105 

822 
639 
607 

1,930 
1,004 

705 
492 
45 1 
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The numbers are based upon the actual construction estimates for the 5 acre test cap. 
The modified Hanford engineered cover cost was based on a design that had 1 less 
meter of soil and one less meter of riprap. The comparison indicates that the costs would 
be similar for the 1 acre cap, but the difference is maximized for the 500 acre cap. All the 
natural soils, sand, and gravels will be supplied from onsite sources. 

0 Wally Walters - discussed water erosion. Vegetation is good for the prevention 
of erosion. An admix of soil and gravel in the surface layer is also good for 
erosion prevention. Hanford has studied erosion in test plots using different soils 
and vegetation. The results to date (1990-1992) are as follows: 

Test Plot ( lo 'x35'~ 
Native Soil 18.2-1 9.1 
Native Soil/vegetation 25.0-28.3 
Soil/Gravel Admix 9.7-1 1.8 
Soil/Gravel Admix/ 14.7-1 7.5 

vegetation 

Sediment Yield (kg) 
3.69-7.76 
0.14-2.28 

0.02-1.14 
1.62-4.33 

The vegetated plots with gravel admix had the lowest sediment yield. It was noted that 
"rain splash" is the most destructive form or erosion. 

0 Mike Ugotke presented the Hanford study results on wind erosion. Tests were 
conducted in a wind tunnel. It was determined that dry sandy soils mobilize easily 
and are dispersed by wind, and saltation of sands on the finer silty/loam soils of 
the cover system cause disturbance and erosion of the silty/loam cover soil 
materials. A 2040% mixture of pea gravel in the top 6 inches of soil is effective 
to prevent wind erosion. 

0 Ken Peterson presented Hanford's climate research studies. During the design 
of the 1000-year Hanford engineered cover, the future climatological changes 
were predicted. 

The following items were considered during the study: 

1) regional climatology 
2) global climatology 
3) potential greenhouse effects 
4) specific climatology 
5) theories for climatological change. 

Ken used historical pollen and percent organic data from corings taken at Carp 
Lake near Hanford to reconstruct the Hanford climatological conditions over the 
past 1000 years. He suggested that Jody Waugh working at the Monticello site 
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in Utah may have information applicable to the expected climatological changes 
in Colorado. It is predicted that over the next loo0 years, Hanford could receive 
3 times more precipitation than is currently received. 

e Dave Freeman presented the methods that were being used to design and test 
the asphalt barrier layer. The special polymerized asphalts are commercially 
available from Shell Oil, Standard Oil, and other vendor contractors familiar with 
the installation of these materials will be used. The asphaltic concrete will be 
placed in 10 foot wide strips with alternating overlapping seams. Construction 
QA/QC will be important for ensuring that the asphalt layer is effective. Hanford 
is not sure how the asphalt integrity will change over the lo00 year period. 
Ultraviolet light has the largest degradation effect on asphalt materials. However, 
since the asphalt layer is buried in the cover UV degradation will be limited. 
Accelerated asphalt aging tests are being conducted at increased temperature 
and pressure. In addition, analog studies are being conducted on asphalt Indian 
artifacts and other historical asphaltic materials. 

e Mike Fayer stated that the UNSATH model is being used to model the 
Hanford engineered barrier. The EG&G team will request a copy of this 
model. 

3) Field Trip to the Hanford Lysimeter Test Site. 

During the afternoon, the Rocky Flats team was taken on a tour of the FLTF. Dick 
Wing and Jerry Cammann described the research projects that have been 
performed at the FLTF to support the design of the Hanford engineering cover. 
Lysimeters are a contained environment of known mass that are continuously 
monitored to study change in moisture storage. The Hanford researchers have 
constructed different cover configurations within the lysimeters and have subjected 
them to different amounts of precipitation. The design of the Hanford engineered 
cover is largely based on the results of these tests. In general, lysimeters with 
vegetation perform better than those without. The lysimeters exposed to 3 times 
the expected amount of precipitation have not shown a liquid breakthrough from 
the capillary break. Burrowing mammals have not had a negative impact on the 
performance of the Hanford engineered cover primarily because they typically do 
not burrow past 1 meter in depth and the combination of vegetation and 
evaporation are efficient at removing infiltration from this zone. Burrowing animals 
tend to mound their excavated soil around the downhill portion of their burrow 
which channels flow directly into the hole. It was found, however, that although 
there was increased moisture flow into the burrow, the 
evaporation/evapotranspiration was enhanced enough to balance the increased 
infiltration. 
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SUBJECT Trip Report 

TRIP REPORT 

Sonic Drilling Demonstration 

EG&G, Engineering-Science, and Geraghty & Miller met with Ben Volk and Greg McLellan 
of the Westinghouse Hanford Company (WHC) to discuss their sonic drilling research 
program. 

WHC and Water Development Corporation WDC) is testing sonic drilling as a means of 
drilling vertical, angle, and horizontal wells/borings. They have successfully completed 
1500 ft. of sonic drilling over the past w months. Mechanically, WDC's resonant sonic drill 
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rig has performed extremely well over this time period with only 3 days breakdown time. 
Sonic drilling may be a preferred drilling method because it is typically faster than 
conventional methods and significantly reduces drill cutting waste. Hanford has drilled 
a 167 foot 45 degree angled well in 5 hours. A 3-inch core sample was removed and a 
4 1/2 inch well casing and screen was installed. 

Resonant sonic drilling at Hanford uses a 300 hp WDC truck-mounted drill rig. Because 
of the subsurface materials present at the site drilling is accomplished by advancing 6 
5/8" or 8 5/8" casing and conventionally coring the soil inside the casing. Conventional 
caring is necessary because the sonic energy destroy the wire line latching system. The 
core barrel is 4 1/2" 0.d. and 3" i.d. Core growth does occur up to about 20-25 percent. 
Core growth is controlled by underdriving the sampler.' Cores for analyses are collected 
in 2-foot long laboratorydecontaminated split spoons lined with 5-inch long lexan liners. 
There are 2 types of sonic drilling methods: 

1) 
2) 

Resonant sonic - Water Development Corporation 
Rotosonic - Alliance, Northstar, and Wisconsin Testing 

I Resonant sonic is the preferred method because it is a dry drilling procedure. Rotosonic 
uses dry drilling procedures to advance the pipe, but fluids are used when the casing is 
advanced. The use of liquids is undesirable because of the potential for cross- 
contamination. 

Fine silty sand is the toughest material for sonic drilling because the temperature can 
increase such that the chemistry of the core sample can be impacted. For example, high 
temperature can "drive off volatile organic contaminants that maybe present. Typical 
sonic drilling temperatures are approximately 85" F. Hanford has found that temperature 
effects can be controlled by drilling at 75% of the normal drilling rate, use of Lexan liners, 
or by using dry ice to cool the downhole sampling equipment. 

The highest temperature that has been measured during the testing activities is 211" F. 
If temperature is an important factor, at a drilling location, then it is important for the 
drilling oversite personnel to communicate closely with the drill operator so that high 
temperatures can be mitigated. The activity which generates the most heat is driving the 
casing. The heat is produced at the tip of the drill where friction and pressure are 
greatest. Depth of drilling has less of an impacted on temperature than the subsurface 
geological conditions. The average temperature was about 78°F. The average in situ soil 
temperature at Hanford is about 54°F. 

Sonic drilling can penetrate cobbles or boulders, but air or water may be required to lift 
cuttings out of the boring. Air may also be used to sonically drill through fine, silty sand 
material. 
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The research at Hanford has not yet determined whether sonic drilling has any impact on 
the subsurface permeability. However, it is not anticipated to have any more effect than 
other drilling methods. 

Ben Volk and Greg Mclellan took the EG&G team to a site at Hanford where sonic drilling 
is currently ongoing, so that the Hanford team could see the equipment and watch the 
drilling procedure. A five-foot core run was completed in' about 30 seconds while the 
team watched. 
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AGENDA 

Hanford Barrier Development Team/EG&G Rocky Flats, Inc. 

Tuesday, December 7, 1993 
345 H i l l s ,  Room 28 

INTRODUCTIONS 

SOLAR EVAPORATION PONDS OVERVIEW 

SOLAR PONDS HISTORY 
PHASE I RFI/RI RESULTS 
INTERCEPTOR TRENCH SYSTEM 

RFP CLIMATOLOGICAL/BIOLOGICAL CONDITIONS 

~ MEETING OBJECTIVES 

I BREAK 

~ 

HANFORD PERMANENT ISOLATION SURFACE BARRIER 

I N  SITU REMEDIATION APPROACH 
BARRIER DEVELOPMENT PROGRAM OVERVIEW 
DEFINITIVE DESIGN OF THE PROTOTYPE 
TESTING AND MONITORING PLAN 
STATUS OF PROTOTYPE BARRIER 

8 : 00-8 : 15 

8:15-9:00 

9:00-9:15 

9:15-9:30 

9:45-11:30 

GRADED APPROACH TO ENGINEERED BARRIERS 

POST-CLOSURE MONITORING TECHNIQUES 

LUNCH 

SITE V I S I T  

11:30-12:00 

12:00-12:30 

12:30-1:30 

1:30-5:00 



Barrier Development Team Members 
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SD CONSORT 
DL FORT 
LA GADDIS 
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L 

Location/MailstoD 

FED/584/A5- 19 

345HI LLSlj4/H4- 14 
345HILLS/5A/H4-14 
345HILLS/8A/H4-14 
345HILLS/12/H4- 14 
345HILLS/12/H4-14 
345HILLS/ll/H4-14 
345HI LLS/15A/H4-14 
345H I LLS/ 14A/H4-14 
345H I LLS/ 10/H4- 14 
345HILLS/13/H4-14 

Location/Mai 1 stop 

331/35/P7-54 
SI GMA-5/2627/K6-77 
SI GMA-5/2607/K6 -77 
3720/331/P8-38 
SIGMA-5/1115/K6-77 
SIGMA-4/406/K6-60 
SIGMA-5/2302/K6-77 
331/34/P7-54 

SIGMA-4/507/K6-63 
ROB/15 12/K1-37 
SIGMA-5/1423/K6-77 
3720/328/P8-38 
SIGMA-4/411/K6-60 

Location/MailstoD 

TCPC/300/E6-31 
TCPC/5/E6-50 
TCPC/300/E6-33 
TCPC/4/E6-41 

Phone # 

376-6192 

Phone # 

376-8506 
376-6701 
376-1630 
376-1038 
376-1038 
376- 1723 
376-9765 
376-2554 
376-9956 
376-6806 

Phone # 

376-5659 
376-9681 
376-8326 
376-8561 
376-8424 
372-1461 
376-1174 
376 - 5003 
376-4497 
376-6828 
372 - 4550 
376-9784 
372-0057 
376-8323 

Phone # 

376 - 93 60 
376-4250 
376-6741 
376-3383 

Fax # 

376-4963 

Fax 7' 
376-4081 
376-4081 
376-4081 
376-4081 
376-408 1 
376-4081 
376-4081 
376-4081 
376-4081 
376-408 1 

Fax # 

376-3968 
376-5368 
376-5368 
372-0308 
376-5368 
372- 1069 
376-5368 
376-3968 

376- 1069 
375-3606 
376-5367 
372-0308 
372- 1069 

Fax # 

376-9686 
376-9686 
376-9686 
376-9686 



Meets the Requirements of the IAG 

Construct an Engineered Cover to Meet 
the RCRATime Frame Including the 

Post-Closure Period - 50 Years 

Perform Groundwater Characterization I 
and 

Baseline Risk Assessment (Phase 11) 

I 

Remediate Groundwater if Necessary 
and/or 

Monitor during the Post-Closure Care Period 

I Plan a Post Remediation/Closure Risk Assessment 
after the Post-Closure Period and Determine how OU4 
SEPs are Integrated into the Final Closure of the RFP 

Enhance the SEP Engineered Cover as if Necessary 
to Meet the RFP Closure Requirements 

. 


